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FFY 2027  

TIP ID Project Sponsor
Project 

Manager
Phase

 STP-L
Programmed 

 Required 
Local Match 

 Local 
Overmatch 

 Phase Total 
Current 
STP %

Target 
Letting

Authorization
 Deadline

 STP-L Obligated 
Amount 

 Obligation 
Remainder 

Current Status

09-22-0025
Reinking Rd and Damisch Rd Intersection 
Improvements

Pingree Grove GK CON/CE  $      2,500,000  $       625,000  $      1,130,000  $         4,255,000 59% 1/2027 9/30/2027  $                            -  $   2,500,000 ROW delays

09-22-0006 Oak St. Resurfacing North Aurora GK CON  $          500,000  $       166,667  $          315,934  $             982,601 51% 3/2027 9/30/2027  $                            -  $       500,000 
Draft Agreements 
submitted 7/1/2026

09-22-0024 Division St. Resurfacing
Geneva & St. 
Charles

GK CON  $          585,676  $       195,225  $          309,990  $         1,090,891 54% 3/2027 9/30/2027  $                            -  $       585,676 
Pre-Finals submitted 
9/3/2026

09-21-0005 Randall Rd at Big Timber Kane County HL CON  $      1,397,988  $       349,497  $      2,599,696  $         4,347,181 32% 6/2027 9/30/2026  $                            -  $   1,397,988 ROW delays

09-22-0057
IL RT 38 & Anderson Road Intersection 
Improvements

Elburn HL CON  $      1,631,775  $       407,944  $                       -  $         2,039,719 80% 6/2027 9/30/2027  $                            -  $   1,631,775 
Sponsor wants to move 
letting to 2028

09-22-0044
Farnsworth Ave Traffic Signal Mod - Bilter to 
Sheffer

Aurora GHK CON  $      2,500,000  $       625,000  $                       -  $         3,125,000 80% 6/2027 9/30/2027  $                            -  $   2,500,000 
ESR done 4/2025, CMAQ 
funds in 2029

09-22-0027
Dundee Ave, Center St., & Villa St. Corridor 
Improvements 

Elgin GHK CON  $      2,500,000  $       625,000  $                       -  $         3,125,000 80% 9/2027 9/30/2027  $                            -  $   2,500,000 
Public meeting held 
5/21/2024

09-23-0001 New York St Corridor - Commons Dr to Entrance 6 Aurora GHK CON/CE  $          319,100  $         79,775  $                       -  $             398,875 80% 9/2027 9/30/2027  $                            -  $       319,100 
P2 draft agreements 
submitted 5/28/2026

Programming Mark + obligation remainder 12,640,957$    

FFY27 Program 11,934,539$    

Unprogrammed Balance 706,418$            

Total FFY 2027 Obligations (STP-L) -$                        

Unobligated Balance FFY27 12,640,957$    
  

FFY 2027 - Planned Use of Regional Redistribution (PUR) - tentative pending 100% obligation of council allocation

TIP ID Project Sponsor
Project 

Manager
Phase

 Planned Use 
of Regional 

Redistribution 

 STP-L Local 
Match 

 Local 
Overmatch 

 Phase Total 
Current 
STP %

Target 
Letting

Authorization
 Deadline

 PUR Obligated 
Amount 

 Obligation 
Remainder 

Current Status

09-20-0082
Sullivan Road Widening - Edgelawn to Golden 
Oaks Parkway

Aurora HL CON/CE 5,130,220$      1,282,555$    -$                        $         6,412,775 80% 9/2027 9/30/2026 -$                            5,130,220$    ROW delays, more info 
on 10/14

09-20-0055 Latham Street Reconstruction Sandwich - D3 HL CON/CE  $         452,725  $      113,181  N/A 565,906$            80% Let 1/2022 9/30/2026  $                           -  $      452,725 $1,815,000 expended

09-20-0079 Illinois Ave Resurfacing Aurora HL CON/CE  $         180,000  $        60,000  N/A 240,000$            75% Let 3/2024 9/30/2026  $                           -  $      180,000 $500,000 expended

09-22-0019 Minkler Road over Morgan Creek Oswego - D3 HL CON  $         500,000  $      166,666  N/A 666,666$            75%
Let 

11/2024
9/30/2026  $                           - 500,000$      $0.00 expended

09-20-0078 Indian Trail - Stonebridge Blvd to Eola Rd Aurora HL CON/CE  $         100,000  $        33,333  N/A 133,333$            75% Let 1/2025 9/30/2026  $                           - 100,000$      $673,263 expended

09-22-0007 Hale Street Rehabilitation - US 34 to Larsen Plano - D3 HL CON/CE  $         175,294  $        43,824  N/A 219,118$            80% Let 1/2025 9/30/2026  $                           -  $      175,294 $797,600 expended

FFY 2027 Total PUR Programmed  $      6,538,239 

FFY 2027 STP-L + PUR Programmed  $    18,472,778 

FFY 2027 - PUR Obligated  $                       - 

Total FFY 2027 Obligations (STP-L + PUR)  $                       - 



FFY 2028

TIP ID Project Sponsor
Project 

Manager
Phase

 STP-L
Programmed 

 STP-L Local 
Match 

 Local 
Overmatch 

 Phase Total 
Current 
STP %

Target 
Letting

Authorization
 Deadline

 STP-L Obligated 
Amount 

 Obligation 
Remainder 

Current Status

09-25-0029
New York St at Farnsworth Ave Intersection 
Safety Improvement

Aurora GHK CON/CE 1,259,152$      314,788$        $                       -  $         1,573,940 80% 11/2027 9/30/2028  $                            -  $   1,259,152 
FHWA meeting held 
2/3/2026

09-24-0009
Boncosky Road over Jelkes Creek Bridge 
Replacement

Dundee Township GK CON/CE  $          754,000  $       188,500  $                       -  $             942,500 80% 11/2027 9/30/2028  $                            -  $       754,000 
ESR completed 
2/27/2025

09-24-0028
Bilter Rd - Premium Outlets Blvd to DuPage Pkwy 
(conformed)

Aurora GHK CON/CE 2,500,000$      625,000$       5,125,000$       $         8,250,000 30% 1/2028 9/30/2028  $                            -  $   2,500,000 Project scoping

09-24-0031
Farnsworth Ave Reconstruction - US 34 to 
Hafenrichter (conformed)

Aurora GHK CON/CE  $      1,260,000  $       315,000  $                       -  $         1,575,000 80% 1/2028 9/30/2028  $                            -  $   1,260,000 
P1 QBS complete 
5/12/2026

09-24-0052 Eola Rd Resurfacing - US 34 to Montgomery Rd Aurora GHK CON/CE  $          750,000  $       250,000  $          100,000  $         1,100,000 68% 1/2028 9/30/2028  $                            -  $       750,000 Project scoping

09-24-0049 Montgomery Rd Resurfacing - US 34 to Frontenac Aurora GHK CON/CE  $          750,000  $       250,000  $          152,000  $         1,152,000 65% 1/2028 9/30/2028  $                            -  $       750,000 Project scoping

09-24-0023
Kennedy Rd Roadway Improvements - Freedom 
Pl to Emerald 

Yorkville - D3 GK CON/CE 2,044,350$      511,088$       182,752$           $         2,738,190 75% 1/2028 9/30/2028  $                            -  $   2,044,350 
P2 QBS complete 
8/4/2026

09-24-0016 W. Main St. Improvements - Ben St. to Hale St. Plano - D3 GK CON/CE 1,000,000$      250,000$       -$                        $         1,250,000 80% 1/2028 9/30/2028  $                            -  $   1,000,000 
ESR completed 
6/29/2026

09-24-0020
E. Pleasant Ave Resurfacing - N. Main St. to 
Latham St. 

Sandwich - D3 GK CON/CE  $          336,900  $       112,300  $                       -  $             449,200 75% 4/2028 9/30/2028  $                            -  $       336,900 Project scoping

09-26-0028 Wilson St Resurfacing - IL 25 to Raddant Batavia GK CON/CE  $          654,820  $       218,273  $                       -  $             873,093 75% 4/2028 9/30/2028  $                            -  $       654,820 No project activity

09-24-0018 Gordon Rd Resurfacing - US 30 to Concord Dr Montgomery - D3 GK CON/CE 745,725$          248,575$       -$                        $             994,300 75% 6/2028 9/30/2028  $                            -  $       745,725 Project scoping

09-24-0058 Pine Street Resurfacing - Raddant Rd to Kirk Rd Batavia GK CON/CE  $          348,406  $       116,135  $                       -  $             464,541 75% 2/2029 9/30/2028  $                            -  $       348,406 No project activity

Programming Mark  $    12,732,176 

FFY28 Program  $    12,403,353 

Unprogrammed Balance  $          328,823 

Total FFY 2028 Obligations (STP-L)  $                       - 

Unobligated Balance FFY28 12,732,176$    

FFY 2029

TIP ID Project Sponsor
Project 

Manager
Phase

 STP-L
Programmed 

 Required 
Local Match 

 Local 
Overmatch 

 Phase Total 
Current 
STP %

Target 
Letting

Authorization
 Deadline

 STP-L Obligated 
Amount 

 Obligation 
Remainder 

Current Status

09-24-0055 Hubbard Ave Reconstruction - Kirk to Pierson Batavia GK CON/CE 2,301,084$      575,271$       191,756$          3,068,111$          75% 11/2028 9/30/2029  $                            -  $   2,301,084 
ESR submitted 
8/17/2026

09-20-0084
Galena Blvd Resurfacing and Traffic Signal 
Modernization - Segment 2

Aurora GHK CON/CE  $      2,500,000  $       625,000  $      1,925,000  $         5,050,000 50% 1/2029 9/30/2029  $                            -  $   2,500,000 
Public meeting held 
6/2024

09-24-0032
Commons Drive - New York St to McCoy Rd & Fox 
Valley Mall Area (conformed)

Aurora GHK CON/CE 2,200,000$      550,000$       -$                       2,750,000$          80% 1/2029 9/30/2029  $                            -  $   2,200,000 P1 QBS complete 

09-24-0013 Campton Hills Rd Project B - Town Hall to LaFox Campton Hills GK CON  $          750,000  $       250,000  $            28,595 1,028,595$          73% 1/2029 9/30/2029  $                            -  $       750,000 P1/P2 QBS complete 

09-26-0016 National St Reconstruction - IL 31 to Railroad Elgin HL CON  $          694,735  $       231,578  $            73,686 999,999$             69% 1/2029 9/30/2029  $                            -  $       694,735 
PDR comments received 
3/9/2026

09-24-0040
Larkin Ave and Airlite St. Intersection 
Improvements

Elgin GK CON 2,500,000$      625,000$       2,375,000$      5,500,000$          45% 3/2029 9/30/2029  $                            -  $   2,500,000 P1 QBS complete

09-24-0005
Deerpath Rd and Orchard Gateway Blvd 
Resurfacing

North Aurora GK CON  $          650,797  $       216,932  $                       - 867,729$             75% 3/2029 9/30/2029  $                            -  $       650,797 Project scoping

09-24-0021
W. Center Street Resurfacing - Gletty to N. Green 
St.

Sandwich - D3 GK CON/CE  $          613,800  $       204,600  $                       - 818,400$             75% 4/2029 9/30/2029  $                            -  $       613,800 Project scoping



09-24-0019
Lakewood Creek Drive Resurfacing - US 30 to 
Concord

Montgomery GK CON/CE 725,475$          241,825$       -$                       967,300$             75% 4/2029 9/30/2029  $                            -  $       725,475 Project scoping

Programming Mark 12,935,891$    

FFY29 Program 12,935,891$    

Unprogrammed Balance -$                       

Total FFY 2029 Obligations -$                       

Unobligated Balance FFY29 12,935,891$       

FFY 2030

TIP ID Project Sponsor
Project 

Manager
Phase

 STP-L
Programmed 

 Required 
Local Match 

 Local 
Overmatch 

 Phase Total 
Current 
STP %

Target 
Letting

Authorization
 Deadline

 STP-L Obligated 
Amount 

 Obligation 
Remainder 

Current Status

09-23-0024 Galligan Road from Freeman Road to Binnie Road Kane County HL CON   $      2,500,000  $       625,000  $      3,066,000  $         6,191,000 40% 1/2028 9/30/2030  $                            -  $   2,500,000 PDR submitted 11/2025, 
project accelerating

09-22-0042
Liberty Street Reconstruction / Resurfacing 
(Crane St to County Line Rd)

Aurora GHK CON/CE 966,666$          241,667$       1,191,671$       $         2,400,004 40% 1/2028 9/30/2030  $                            -  $       966,666 project accelerating,
balance in contingency

09-26-0047
East Aurora Resurfacing: Galena, Hill, 5th, 
Farnsworth

Aurora GK CON/CE 750,000$           $       250,000 -$                        $         1,000,000 75% 1/2030 9/30/2030  $                            -  $       750,000 Project scoping

09-26-0045 Farnsworth and Liberty Resurfacing Aurora GK CON/CE  $          750,000  $       250,000  $            50,000  $         1,050,000 71% 1/2030 9/30/2030  $                            -  $       750,000 Project scoping

09-26-0070
Farnsworth Ave Widening and Resurfacing 
(conformity required)

Aurora GK CON/CE 1,760,000$      440,000$       -$                        $         2,200,000 80% 1/2030 9/30/2030  $                            -  $   1,760,000 Project scoping

09-26-0059 S. Main Street Road Improvements Sandwich - D3 HL CON/CE  $          998,700  $       332,900  $                       -  $         1,331,600 75% 1/2030 9/30/2030  $                            -  $       998,700 Project scoping

09-26-0040
Spring Street Resurfacing (West Village Limits to 
McLean Boulevard)

South Elgin GK CON  $          750,000  $       250,000  $            46,000  $         1,046,000 72% 1/2030 9/30/2030  $                            -  $       750,000 Project scoping

09-26-0063
Galena Boulevard and Municipal Drive 
Resurfacing

Sugar Grove GK CON 1,000,000$      333,333$       131,267$           $         1,464,600 68% 3/2030 9/30/2030  $                            -  $   1,000,000 Project scoping

09-25-0025
Tyrrell Road Corridor Improvements - Mason Rd 
to Raymond Dr

Kane County HL CON  $      2,500,000  $       625,000  $      5,500,000  $         8,625,000 29% 6/2030 9/30/2030  $                            -  $   2,500,000 
FHWA meeting 
6/3/2025

09-26-0069 Shales Parkway Improvements Elgin GK CON/CE  $          960,525  $       320,175  $                       -  $         1,280,700 75% 6/2030 9/30/2030  $                            -  $       960,525 Project scoping

Programming Mark 12,935,891$    

FFY30 Program 12,935,891$      

Unprogrammed Balance -$                       

Total FFY 2030 Obligations -$                       

Unobligated Balance FFY30 12,935,891$    

FFY 2031

TIP ID Project Sponsor
Project 

Manager
Phase

 STP-L
Programmed 

 Required 
Local Match 

 Local 
Overmatch 

 Phase Total 
Current 
STP %

Target 
Letting

Authorization
 Deadline

 STP-L Obligated 
Amount 

 Obligation 
Remainder 

Current Status

09-26-0037
Eola Rd (Hafenrichter to Shenandoah) 
Resurfacing

Aurora GK CON/CE  $          750,000  $       250,000  $          210,000 1,210,000$          62% 1/2031 9/30/2031  $                            -  $       750,000 Project scoping

09-26-0065
Bilter Road Widening and Resurfacing (east of 
Farnsworth to Premium Outlets Blvd)

Aurora GK CON/CE 2,288,000$      572,000$       -$                       2,860,000$          80% 1/2031 9/30/2031  $                            -  $   2,288,000 Project scoping

09-26-0060 McKee Street - Van Nortwick Ave to IL Rte. 31 Batavia GK CON  $      1,942,563  $       485,641  $                       - 2,428,204$          80% 1/2031 9/30/2031  $                            -  $   1,942,563 Project scoping

09-26-0061 Sullivan Road - Highland Av to Mitchell Rd Aurora GK CON/CE  $      2,200,000  $       550,000  $                       - 2,750,000$          80% 1/2031 9/30/2031  $                            -  $   2,200,000 Project scoping

09-26-0027
Ridge Road - Caton Farm Rd to Plainfield Rd 
(conformity required)

Kendall County - 
D3

HL CON 2,500,000$      625,000$       31,875,000$    35,000,000$       7% 3/2031 9/30/3031  $                            -  $   2,500,000 Project scoping

09-26-0062 Hankes Road Resurfacing Sugar Grove GK CON/CE  $          702,225  $       234,075  $                       - 936,300$             75% 3/2031 9/30/2031  $                            -  $       702,225 Project scoping



09-26-0064 Cannonball Trail Resurfacing Yorkville - D3 HL CON/CE 320,717$          106,906$       572,277$          999,900$             32% 4/2031 9/30/2031  $                            -  $       320,717 Project scoping

09-26-0022
Oak Street Resurfacing and Intersection 
Improvement Project

North Aurora GK CON 2,232,386$      558,097$       -$                       2,790,483$          80% 6/2031 9/30/2031  $                            -  $   2,232,386 Project scoping

Programming Mark 12,935,891$    

FFY31 Program 12,935,891$    

Unprogrammed Balance -$                         

Total FFY 2031 Obligations -$                        

Unobligated Balance FFY31 12,935,891$    


	Active

