


**District 3**  
**Bureau Of Local Roads and Streets**  
**Department of Transportation**  
**Letting Schedule 2024-2025**

Preliminary Plans to District	Draft Joint Agreement/ Program Revisions	Final PS&E to BLR	Joint Agreement/ Construction Engineering To District	ROW Certified by Bureau of Land Acquisition	Federal Authorization Request	Service Bulletin	Letting
Sep 22, 2023	Oct 13, 2023	Oct 27, 2023	Nov 24, 2023	Nov 29, 2023	Dec 1, 2023	Dec 8, 2023	Jan 19, 2024
Nov 17, 2023	Dec 8, 2023	Dec 22, 2023	Jan 19, 2024	Jan 24, 2024	Jan 26, 2024	Feb 2, 2024	Mar 8, 2024
Jan 5, 2024	Jan 26, 2024	Feb 9, 2024	Mar 8, 2024	Mar 13, 2024	Mar 15, 2024	Mar 22, 2024	Apr 26, 2024
Feb 23, 2024	Mar 15, 2024	Mar 29, 2024	Apr 26, 2024	May 1, 2024	May 3, 2024	May 10, 2024	Jun 14, 2024
Apr 5, 2024	May 3, 2024	May 17, 2024	Jun 14, 2024	Jun 20, 2024	Jun 21, 2024	Jun 28, 2024	Aug 2, 2024
May 24, 2024	Jun 21, 2024	Jul 5, 2024	Aug 2, 2024	Aug 7, 2024	Aug 9, 2024	Aug 16, 2024	Sep 20, 2024
Jul 12, 2024	Aug 9, 2024	Aug 23, 2024	Sep 6, 2024	Sep 11, 2024	Sep 13, 2024	Oct 4, 2024	Nov 8, 2024
Sep 13, 2024	Oct 11, 2024	Oct 25, 2024	Nov 29, 2024	Dec 4, 2024	Dec 6, 2024	Dec 13, 2024	Jan 17, 2025
Nov 8, 2024	Dec 6, 2024	Dec 20, 2024	Jan 17, 2025	Jan 22, 2025	Jan 24, 2025	Jan 31, 2025	Mar 7, 2025
Dec 27, 2024	Jan 24, 2025	Feb 7, 2025	Mar 7, 2025	Mar 12, 2025	Mar 14, 2025	Mar 21, 2025	Apr 25, 2025
Feb 14, 2025	Mar 14, 2025	Mar 28, 2025	Apr 25, 2025	Apr 30, 2025	May 2, 2025	May 9, 2025	Jun 13, 2025
Apr 4, 2025	May 2, 2025	May 16, 2025	Jun 13, 2025	Jun 18, 2025	Jun 20, 2025	Jun 27, 2025	Aug 1, 2025
May 23, 2025	Jun 20, 2025	Jul 4, 2025	Aug 1, 2025	Aug 6, 2025	Aug 8, 2025	Aug 15, 2025	Sep 19, 2025
Jul 11, 2025	Aug 8, 2025	Aug 22, 2025	Sep 5, 2025	Sep 10, 2025	Sep 12, 2025	Oct 3, 2025	Nov 7, 2025



**Notes:**  
 Due to the Federal Fiscal Year shutdown, these dates will be moved back. Notifications of cutoff dates will be in August.  
 Last letting of FY.