

District 3
Bureau Of Local Roads and Streets
Department of Transportation
Letting Schedule 2025-2026

Preliminary Plans to District	Draft Joint Agreement/ Program Revisions		Final PS&E to BLR	Joint Agreement/ Construction Engineering To District	ROW Certified by Bureau of Land Acquisition	Federal Authorization Request	Service Bulletin	Letting	
Sep 13, 2024	Oct 11, 2024		Oct 25, 2024	Nov 20, 2024	Nov 25, 2024	Nov 27, 2024	Dec 6, 2024	Jan 17, 2025	FY 25
Nov 8, 2024	Dec 6, 2024		Dec 20, 2024	Jan 17, 2025	Jan 22, 2025	Jan 24, 2025	Jan 31, 2025	Mar 7, 2025	
Dec 27, 2024	Jan 24, 2025		Feb 7, 2025	Mar 7, 2025	Mar 12, 2025	Mar 14, 2025	Mar 21, 2025	Apr 25, 2025	
Feb 14, 2025	Mar 14, 2025		Mar 28, 2025	Apr 25, 2025	Apr 30, 2025	May 2, 2025	May 9, 2025	Jun 13, 2025	
Apr 4, 2025	May 2, 2025		May 16, 2025	Jun 13, 2025	Jun 18, 2025	Jun 20, 2025	Jun 27, 2025	Aug 1, 2025	FY 26
May 23, 2025	Jun 20, 2025		Jul 4, 2025	Aug 1, 2025	Aug 6, 2025	Aug 8, 2025	Aug 15, 2025	Sep 19, 2025	
Jul 2, 2025	Aug 8, 2025		Aug 13, 2025	Sep 5, 2025	Sep 10, 2025	Sep 12, 2025	Oct 3, 2025	Nov 7, 2025	
Sep 12, 2025	Oct 10, 2025		Oct 24, 2025	Dec 1, 2025	Dec 3, 2025	Dec 8, 2025	Dec 12, 2025	Jan 16, 2026	
Nov 7, 2025	Dec 5, 2025		Dec 19, 2025	Jan 16, 2026	Jan 21, 2026	Jan 23, 2026	Jan 30, 2026	Feb 27, 2026	
Dec 26, 2025	Jan 23, 2026		Feb 6, 2026	Mar 6, 2026	Mar 11, 2026	Mar 13, 2026	Mar 20, 2026	Apr 24, 2026	
Feb 13, 2026	Mar 13, 2026		Mar 27, 2026	Apr 24, 2026	Apr 29, 2026	May 1, 2026	May 8, 2026	Jun 12, 2026	FY 27
Apr 3, 2026	May 1, 2026		May 15, 2026	Jun 15, 2026	Jun 22, 2026	Jun 22, 2026	Jun 26, 2026	Jul 31, 2026	
May 27, 2026	Jun 22, 2026		Jul 8, 2026	Jul 31, 2026	Aug 5, 2026	Aug 7, 2026	Aug 14, 2026	Sep 18, 2026	
Jul 1, 2027	Aug 7, 2026		Aug 12, 2027	Sep 4, 2026	Sep 9, 2026	Sep 11, 2026	Oct 2, 2026	Nov 6, 2026	

Notes:

Due to the Federal Fiscal Year shutdown, these dates will be moved back. Notifications of cutoff dates will be in August.

Last letting of FY.