

LETTING SCHEDULE THROUGH CY2027

IDOT - Bureau of Local Roads and Streets

Region One

* Pre-Final Plans to Region One (Friday)	TIP Revisions Due (Tuesday)	CMAP Transportation Committee Meeting (Friday)	**Final PS & E and Draft Agreement(s) (Funding / CE) to Region One Design Approval (Monday)	Program Revisions Due (Friday)	Final CE, RR and Funding Agreements to D-1 BLRS & ***Final ROW Documents to D-1 Bureau of Land Acquisition (Monday)	ROW Certified by Bureau of Land Acquisition (Wednesday)	Federal Authorization Request (Friday)	Service Bulletin (Friday)	Letting (Friday)
August 11, 2023	November 17, 2023	November 27, 2023	October 2, 2023	October 13, 2023	November 27, 2023	November 29, 2023	December 1, 2023	December 8, 2023	January 19, 2024
September 29, 2023	December 5, 2023	December 15, 2023	November 27, 2023	December 8, 2023	January 15, 2024	January 24, 2024	January 26, 2024	February 2, 2024	March 8, 2024
November 17, 2023	February 20, 2024	March 1, 2024	January 15, 2024	January 26, 2024	March 4, 2024	March 13, 2024	March 15, 2024	March 22, 2024	April 26, 2024
January 5, 2024	April 16, 2024	April 26, 2024	March 4, 2024	March 15, 2024	April 22, 2024	May 1, 2024	May 3, 2024	May 10, 2024	June 14, 2024
February 23, 2024	May 21, 2024	May 31, 2024	April 22, 2024	May 3, 2024	June 10, 2024	June 19, 2024	June 21, 2024	June 28, 2024	August 2, 2024
April 12, 2024	July 16, 2024	July 26, 2024	June 10, 2024	June 21, 2024	July 29, 2024	August 7, 2024	August 9, 2024	August 16, 2024	September 20, 2024
May 31, 2024	August 27, 2024	September 6, 2024	July 29, 2024	August 9, 2024	September 9, 2024	September 11, 2024	September 13, 2024	October 4, 2024	November 8, 2024
July 26, 2024	November 5, 2024	November 15, 2024	September 30, 2024	October 11, 2024	November 25, 2024	December 4, 2024	December 6, 2024	December 13, 2024	January 17, 2025
September 6, 2024	December 3, 2024	December 13, 2024	November 25, 2024	December 6, 2024	January 13, 2025	January 22, 2025	January 24, 2025	January 31, 2025	March 7, 2025
November 1, 2024	TBD	TBD	January 13, 2025	January 24, 2025	March 3, 2025	March 12, 2025	March 14, 2025	March 21, 2025	April 25, 2025
December 20, 2024	TBD	TBD	March 3, 2025	March 14, 2025	April 21, 2025	April 30, 2025	May 2, 2025	May 9, 2025	June 13, 2025
February 7, 2025	TBD	TBD	April 21, 2025	May 2, 2025	June 9, 2025	June 18, 2025	June 20, 2025	June 27, 2025	August 1, 2025
March 28, 2025	TBD	TBD	June 9, 2025	June 20, 2025	July 28, 2025	August 6, 2025	August 8, 2025	August 15, 2025	September 19, 2025
May 16, 2025	TBD	TBD	July 28, 2025	August 8, 2025	September 8, 2025	September 10, 2025	September 12, 2025	October 3, 2025	November 7, 2025
July 25, 2025	TBD	TBD	September 29, 2025	October 10, 2025	November 24, 2025	November 26, 2025	November 28, 2025	December 5, 2025	January 16, 2026
September 5, 2025	TBD	TBD	November 24, 2025	December 5, 2025	January 12, 2026	January 21, 2026	January 23, 2026	January 30, 2026	March 6, 2026
October 31, 2025	TBD	TBD	January 12, 2026	January 23, 2026	March 2, 2026	March 11, 2026	March 13, 2026	March 20, 2026	April 24, 2026
December 19, 2025	TBD	TBD	March 2, 2026	March 13, 2026	April 20, 2026	April 29, 2026	May 1, 2026	May 8, 2026	June 12, 2026
February 6, 2026	TBD	TBD	April 20, 2026	May 1, 2026	June 8, 2026	June 17, 2026	June 19, 2026	June 26, 2026	July 31, 2026
March 27, 2026	TBD	TBD	June 8, 2026	June 19, 2026	July 27, 2026	August 5, 2026	August 7, 2026	August 14, 2026	September 18, 2026
May 15, 2026	TBD	TBD	July 27, 2026	August 7, 2026	September 7, 2026	September 9, 2026	September 11, 2026	October 2, 2026	November 6, 2026
July 24, 2026	TBD	TBD	September 28, 2026	October 9, 2026	November 23, 2026	November 25, 2026	November 27, 2026	December 4, 2026	January 15, 2027
September 4, 2026	TBD	TBD	November 23, 2026	December 4, 2026	January 11, 2027	January 20, 2027	January 22, 2027	January 29, 2027	March 5, 2027
October 30, 2026	TBD	TBD	January 11, 2027	January 22, 2027	March 1, 2027	March 10, 2027	March 12, 2027	March 19, 2027	April 23, 2027
December 18, 2026	TBD	TBD	March 1, 2027	March 12, 2027	April 19, 2027	April 28, 2027	April 30, 2027	May 7, 2027	June 11, 2027
February 5, 2027	TBD	TBD	April 19, 2027	April 30, 2027	June 7, 2027	June 16, 2027	June 18, 2027	June 25, 2027	July 30, 2027
March 26, 2027	TBD	TBD	June 7, 2027	June 18, 2027	July 26, 2027	August 4, 2027	August 6, 2027	August 13, 2027	September 17, 2027
May 14, 2027	TBD	TBD	July 26, 2027	August 6, 2027	September 6, 2027	September 8, 2027	September 10, 2027	October 1, 2027	November 5, 2027

NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.
 Dates are subject to periodic adjustments. Deadlines for CY's 2026 and 2027 Lettings are approximate.

* Pre-Final Plans will be accepted only if:

- (1) a **current, accurate** PPI is on file,
- (2) there is **concurrence** of the target letting from the Planning Liaison, and
- (3) there is **documentation** of a Phase 2 kick-off meeting or prior coordination with IDOT Phase 2 Staff.

** Final Plans and Draft Agreements will only be accepted if the project **has Design Approval or, if applicable, an approved re-evaluation.**

On this date, **projects that are not cleared will move** to the next letting (or later, as coordinated).

***Right-of-Way status for a project remaining on the letting will be determined by the Local Land Acquisition Coordinator.

FOR DISTRIBUTION

Updated: 4/25/2024