

LETTING SCHEDULE THROUGH CY2027 **IDOT - Bureau of Local Roads and Streets** **Region One**

*Pre-Final Plans to Region One (Friday)	TIP Revisions Due (Friday)	CMAP Transportation Committee Meeting (Friday)	**Final PS & E and Draft Agreement(s) (Funding / CE) to Region One Design Approval (Monday)	Program Revisions Due (Friday)	Final CE, RR and Funding Agreements to D-1 BLRS & ***Final ROW Documents to D-1 Bureau of Land Acquisition (Monday)	ROW Certified by Bureau of Land Acquisition (Wednesday)	Federal Authorization Request (Friday)	Service Bulletin (Friday)	Letting (Friday)
February 7, 2025	May 16, 2025	May 30, 2025	April 21, 2025	May 2, 2025	June 9, 2025	June 18, 2025	June 20, 2025	June 27, 2025	August 1, 2025
March 28, 2025	July 18, 2025	August 1, 2025	June 9, 2025	June 20, 2025	July 28, 2025	August 6, 2025	August 8, 2025	August 15, 2025	September 19, 2025
May 16, 2025	August 29, 2025	September 12, 2025	July 28, 2025	August 8, 2025	September 8, 2025	September 10, 2025	September 12, 2025	October 3, 2025	November 7, 2025
July 25, 2025	November 7, 2025	November 21, 2025	September 29, 2025	October 10, 2025	November 24, 2025	November 26, 2025	November 28, 2025	December 5, 2025	January 16, 2026
September 5, 2025	December 5, 2025	December 19, 2025	November 17, 2025	December 1, 2025	January 5, 2026	January 14, 2026	January 16, 2026	January 23, 2026	February 27, 2026
October 31, 2025	2/13/2026 (tentative)	2/27/2026 (tentative)	January 12, 2026	January 23, 2026	March 2, 2026	March 11, 2026	March 13, 2026	March 20, 2026	April 24, 2026
December 19, 2025	4/10/2026 (tentative)	4/24/2026 (tentative)	March 2, 2026	March 13, 2026	April 20, 2026	April 29, 2026	May 1, 2026	May 8, 2026	June 12, 2026
February 6, 2026	5/15/2026 (tentative)	5/29/2026 (tentative)	April 20, 2026	May 1, 2026	June 8, 2026	June 17, 2026	June 19, 2026	June 26, 2026	July 31, 2026
March 27, 2026	7/17/2026 (tentative)	7/31/2026 (tentative)	June 8, 2026	June 19, 2026	July 27, 2026	August 5, 2026	August 7, 2026	August 14, 2026	September 18, 2026
May 15, 2026	8/28/2026 (tentative)	9/11/2026 (tentative)	July 27, 2026	August 7, 2026	September 7, 2026	September 9, 2026	September 11, 2026	October 2, 2026	November 6, 2026
July 24, 2026	TBD	TBD	September 28, 2026	October 9, 2026	November 23, 2026	November 25, 2026	November 27, 2026	December 4, 2026	January 15, 2027
September 4, 2026	TBD	TBD	November 23, 2026	December 4, 2026	January 11, 2027	January 20, 2027	January 22, 2027	January 29, 2027	March 5, 2027
October 30, 2026	TBD	TBD	January 11, 2027	January 22, 2027	March 1, 2027	March 10, 2027	March 12, 2027	March 19, 2027	April 23, 2027
December 18, 2026	TBD	TBD	March 1, 2027	March 12, 2027	April 19, 2027	April 28, 2027	April 30, 2027	May 7, 2027	June 11, 2027
February 5, 2027	TBD	TBD	April 19, 2027	April 30, 2027	June 7, 2027	June 16, 2027	June 18, 2027	June 25, 2027	July 30, 2027
March 26, 2027	TBD	TBD	June 7, 2027	June 18, 2027	July 26, 2027	August 4, 2027	August 6, 2027	August 13, 2027	September 17, 2027
May 14, 2027	TBD	TBD	July 26, 2027	August 6, 2027	September 6, 2027	September 8, 2027	September 10, 2027	October 1, 2027	November 5, 2027

NOTES:

Cut-off dates that fall on a Holiday will be due the next business day.
 Dates are subject to periodic adjustments. Deadlines for CY's 2026 and 2027 Lettings are approximate.

* Pre-Final Plans will be accepted only if:

- (1) a current, accurate PPI is on file,
- (2) there is concurrence of the target letting from the Planning Liaison, and
- (3) there is documentation of a Phase 2 kick-off meeting or prior coordination with IDOT Phase 2 Staff.

** Final Plans and Draft Agreements will only be accepted if the project has Design Approval or, if applicable, an approved re-evaluation.
 On this date, projects that are not cleared will move to the next letting (or later, as coordinated).

***Right-of-Way status for a project remaining on the letting will be determined by the Local Land Acquisition Coordinator.

FOR DISTRIBUTION

7/1/2025 Update made
 due to moving the
 3/6/2026 letting up a week
 to 2/27/2026 by IDOT.

Updated: 7/1/2025

Note that not all dates
 match day-of-week in
 column headers for
 2/27/2026 letting row.