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All side-street and driveway paving operations shall be completed within three (3) working days immediately following the completion of mainline paving operations at a single location as listed on the schedule of quantities, unless directed by the Engineer.

All HMA and aggregate shoulder construction shall be completed within two (2) working days following completion of side-street and driveway paving operations at a single location as listed on the schedule of quantities.  This includes removal of all HMA chunks and debris left by the paving crew, unless directed by the Engineer.

All permanent roadway pavement marking shall be completed within five (5) to fifteen (15) working days following completion of shoulder construction, unless directed by the Engineer.

All traffic signal detector loops shall be placed as soon as possible, or within a maximum of five (5) working days, after the completion of paving operations; or, within a maximum of twenty (20) working days after the start of pavement removal operations, unless directed by the Engineer.

All inlet filters shall be removed within three (3) working days following the completion of paving operations, unless directed by the Engineer.

All proposed guardrail sections shall be completely installed within three (3) working days immediately following the removal guardrail sections, unless directed by the Engineer.  

All sidewalk and curb and gutter restoration shall be completed within five (5) working days after the time for the concrete to fully cure has been allowed, unless directed by the Engineer.

Once work has commenced, the Contractor shall diligently pursue completion of the subject work, per the Contractor Working Hours special provision and weather permitting, until all work included in the contract has been completed; unless written approval to the contrary has been granted by the Engineer. In the event the contractor fails to maintain a continuous operation, a deficiency deduction of $5000 per calendar day will be applied to monies due to the Contractor until the continuous operation is re-established and maintained.
