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Add the following paragraph to Article 108.02 of the Standard Specifications:

“The Contractor shall maintain throughout the course of the project, and provide to the Engineer, at the Engineer’s request, a detailed progress schedule of planned construction related tasks and locations that projects a minimum of 2 weeks in to the future. At the Engineer’s request, progress schedules of 4 weeks may be required.”

At the Pre-Construction Meeting, the Contractor shall submit a draft progress schedule, ready for review and approval, and a prepared list of subcontractors, which will both be discussed and approved by the Engineer.  This project schedule shall show all routes to be worked on, an anticipated estimate of time (in working days) to accomplish each item of work, as well as sequence of operations.  All work shall be coordinated with the Engineer so that all work is completed prior to the completion date and in coordination with any other Kane County projects.

The progress schedule may be on IDOT form BC 255 or a detailed Gantt Charts-type schedule.
